PROJECT DEVELOPMENT BOARD
MINUTES OF MEETING
JUNE 21, 2010

CALL TO ORDER

The Project Development Board met Monday, June 21, 2010 at 8:00 a.m. in the
Fiscal Court Building located at 134 South Main Street in Harrodsburg. The
meeting was called to order by Judge Milward Dedman, Chairman.

ROLL CALL

Upon a roll call by Gayle Horn, the following board members were found to be
present: Judge Dedman, Judge Jeff Dotson, Alvis Johnson, and Rose Bishop.

Board members Judge Darren Peckler, Joetta Wickliffe, David Patrick, and Tommy
Hurst were not present.

APPROVAL OF MINUTES

The minutes of the May 17, 2010 meeting of the Project Development Board were
approved as presented upon a motion by Alvis Johnson, with a second by Rose
Bishop. Motion carried.

REPORTS/UPDATES

CMW INC — In Chris Greene’s absence, CMW employee Wesley Shears brought
the color samples for the roof of the Judicial Center for the Board to review.

CODELL CONSTRUCTION CO. — David Sumner was not present, so Frank
Isaacs, Construction Manager, presented the report. He stated they have poured
1200 yards of concrete, a third of the stone has been placed on the upper level, the
basement slab has been poured, the mock-up wall has brick and stone, and the
decking is in. Number 57 stone has been used to backfill at the front porch. They
will pour four footers at the front porch today. Mr. Isaacs shared that things are
going well, and the building will look different in two weeks. Judge Dedman asked
if the building will be under roof before winter so the work can continue, and the
answer was yes.

AOC - Jim King told the Board that Frank Isaacs has pushed the schedule for this
construction ahead, has done an excellent job with the paperwork and logs, and
keeps great data. Mr. King also informed the Board the contingency fund for the
Judicial Center will no longer be used to pay the lease for the rental space, but will
come out of the AOC budget for the project.



PAYMENT APPLICATIONS
The pay request included $5,787.64 to CMW Inc., and $388,473.92 to Codell
Construction Co. for a total payment of $394,261.56. Alvis Johnson made a motion

to approve these bills in the amount of $394,261.56, with a second by Judge Jeff
Dotson. Motion carried.

NEXT REGULAR MEETING

The next regular meeting of the Project Development Board will be held Monday,
August 16, 2010 at 8:00 a.m. in the Fiscal Court Building located at 134 South Main
Street in Harrodsburg. Motion carried.

ADJOURNMENT
Upon a motion by Rose Bishop, with a second by Judge Jeff Dotson, the meeting was
adjourned. Motion carried.

Respectfully Submitted By,
Gayle Horn, Recording Secretary



